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POLREP *37 ' ' „
FAIRMONT COKE WORKS <
LAFAYETTE STREET \ ,,
FAIRMONT, MARION COUNTY; WV 26554 " ;.• .

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH ,

1. SITUATION (WEDNESDAY/ 03/02/94, 1700 HOURS)
A, EPA, TAT, ERGS CONTINUED REMOVAL OPERATIONS.
B. PERSONNEL ON SCENE: OSC-1, TAT-4, ERCS-i2
C. WEATHER ON SCENE: TEMPS IN U&PER 20'S; SLEET AND

FREEZING RAIN BEGAN IN THE EARLY AFTERNOON.
D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTIONS.
E. PROJECT COSTS:

AGENCY COST AS OF 03/01/94 CEILING

ERGS $ 233,070 $ 635,000
TAT $ 56,767 $ 100,000
SPA DIRECT $ 15,034 $ 30,000
EPA INDIRECT $ 23,697 $ 50,000

TOTAL ' $328,568 $ 815,OOb ;

UNOBLIGATED FUNDS ,$ 898,000

SITE CEILING ^ $1,713,000

II. ACTIONS TAKEN
A. TAT/ERCS CONTINUED SCREENING OIL SAMPLES COLLECTED FROM

CAPACITORS, TRANSFORMERS, AND ELECTRICAL SWITCHES FOR
PCB'S USING CHLOR-N-OIL PCB KITS. A TOTAL OF 65 OIL
SAMPLES HAVE BEEN RETRIEVED FROM 'THE

, ;•' , CAPACITORS/TRANSFORMERS/SWITCHES. TO DATE, NINE OF THE
TRANSFORMER SAMPLES, FOUR OF THE SWITCH SAMPLES, AND ALL
TWELVE OF THE CAPACITOR SAMPLES HAVE TESTED POSITIVE FOR
PCB'S GREATER THAN 50 PPM. RETESTS WERE PERFORMED ON
SEVERAL SAMPLES. ONE SAMPLE THAT HAD BEEN MARKED AS

1 POSITIVE WAS FOUND TO BE NEGATIVE AND DUE TO THE VOLUME
OF OIL IN .THIS LARGE TRANSFORMER A REVISED ESTIMATE OF
625 GALLONS OF PCB OIL IS STORED WITHIN THE CONTAINERS
THAT TESTED POSITIVE.

B. ERGS INITIATED TANK SAMPLING OPERATIONS IN BUILDING-AD
THIS DATE. THREE TANKS WERE ADDRESSED. THE LAST TANK IN
BLDG-AC WAS ACCESSED AND, IS READY FOR SAMPLING. ERGS
FOREMAN MARKED THE ACCESS POINTS ON THE TANKS IN BLDG-AJ.

.. ' C. T&D COORDINATOR 'CONTACTED THE SITE AND INFORMED THE, RESPONSE MANAGER THAT A FEW SPECIFIC BOTTLES FROM THE LAB
PACKS WOULD NEED TO BE PUT IN SEPARATE DRUMS IN ORDER TO

£ MEET THE DISPOSAL APPROVAL.
J D. ERGS BAGGED AND SEPARATED THE PCB SORBENT PADS AND PPE
f -v BEING USED IN ORDER TO MINIMIZE THE SPREADING OF PCB

, CONTAMINATED MATERIALS AND REDUCE DISPOSAL COSTS ON THE
' • ', " PPE., ' - ;• --' -" :- ' •. ..-• . • ; '. -• • •: - , " . ' '> '•
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f\ E. SMALL CONTAINERS CONTINUE TO BE-FOUND AS THE CREW WORKS
\ IN VARIOUS BUILDINGS. THESE CONTAINERS ARE MOVED TO THE

LAB BUILDING FOR CHARACTERIZATION.
F. DECON -TRAILER WAS BLOCKED AND LEVELED BY A SUB-

CONTRACTOR.
G. WEATHER REPORT FOR TONIGHT CALLS FOR 8-16" OF SNOW,

SLEET, AND FREEZING RAIN. TOMORROW'S SCHEDULE 15
, DEPENDENT ON THE WEATHER CONDITIONS, .'

Ill FUTURE PLANS ' - , ,
A ERGS TO CONTINUE SAMPLING OPERATIONS IN BUILDING-AD.
B. ERGS WILL CONTINUE ACCESSING TANKS IN BUILDING-AC AND

BEGIN ACCESSING TANKS IN BUILDING-AJ.
, C. TAT/EPOS SURVEYORS WILL RESUME COLLECTING NECESSARY

INFORMATION FOR ESTABLISHING THE SITE GRID AND'
BOUNDARIES. •'•''

D. CHEMIST TO FORMULATE BULKING PLAN FOR OIL WHICH TESTED
POSITIVE FOR pcB's.' ANY QUESTIONABLE SAMPLES WILL BE

. RETEST£D»
E. TAT WILL CONTINUE TO REVISE SOIL SAMPLING PLAN TO

;, . FACILITATE THE EXTENT OF CONTAMINATION STUDY.

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV ; 26003
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